
Item G1 
 
Staff Report 

 

TO:   Board of Harbor Commissioners 
 
FROM: John Moren, Director of Operations  
THRU: James B. Pruett, General Manager 
 
DATE: October 15, 2025 
 
SUBJECT: Surfers Beach Pilot Restoration Project Construction Update 
 
 
Recommended Motion: 
Information only. 
 
Policy Implications: 
Consistent with the District’s goal to use excess sediment build-up from within the 
Harbor for beneficial re-use on Surfers Beach.  
 
Background: 
Contractor Vortex Marine Construction, Inc., successfully mobilized equipment needed 
for construction of the Surfers Beach Restoration Pilot Project (Project), and 
construction officially began on July 28, 2025.  
 
The initial phase of the project, dredging near the boat launch and hydraulically 
pumping the sediment over to the eelgrass mitigation area in the west basin of the 
harbor off the west outer breakwater, was completed by late August. Eelgrass salvage 
and transplant from the dredging areas to the eelgrass mitigation area was successfully 
completed by subcontractor Marine Taxonomic Resources August 31 – September 12.  
 
Construction is now focused on dredging and pumping sand to Surfer’s Beach. The 
contractor has been operating two dredges, in Dredge Area 1A near the boat launch 
ramps and in Dredge Area 2, along the east breakwater. Dredging in area 1A was 
recently completed and both dredges are currently operating in Area 2 and hydraulically 
pumping sand over to the south end of the Surfer’s Beach placement area. Vortex will 
continue working during daylight hours 7 days a week until they complete the placement 
of sand on Surfer’s Beach, which is currently scheduled to be completed by October 31, 
2025. 
 
The Project is being led by the San Mateo County Harbor District (District) and planning 
has been underway since 2017. The project area is located inside, and adjacent to, 
Pillar Point Harbor. The overall goal for the proposed Project is to address the 
significantly accelerated coastal erosion rates that have occurred on the beaches 
adjacent to the Harbor due to the construction of the East Breakwater approximately 60 
years ago and address the severe shoaling that has occurred inside the Harbor since 
the outer breakwaters were constructed.  
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The project involves dredging up to 75,000-cubic yards of clean sand along the Harbor’s 
East Breakwater and near the Boat Launch Ramps and using that sand to restore a 
previously existing beach through construction of an elevated berm along a ~1,300-foot-
long section of shoreline at Surfers Beach. The project also will mitigate for current and 
future damages to eelgrass by creating new eelgrass habitat and relocating eelgrass 
within the harbor to improve conditions for fish and wildlife species. 
 
The District recently was approved for a $2,956,250 SB 1 Track 2 grant from Ocean 
Protection Council (OPC). The District received and submitted fourteen letters of 
support for the grant from elected officials, agencies, local municipalities, and NGOs. 
The Board of Harbor Commissioners passed a resolution on 11/20/2024 approving the 
funding. The District is currently coordinating with OPC to finalize the Grant Agreement.  
 
The IFB and a detailed Surfers Beach project description along with download links for 
various project planning documents, including recent planning and permitting status 
updates, is available on the District’s Surfers Beach project webpage at 
https://www.smharbor.com/surfers-beach-pilot-restoration-project.  
 
Attachments: 
1) Updated presentation from consultant Brad Damitz. 

https://www.smharbor.com/surfers-beach-pilot-restoration-project
https://www.smharbor.com/files/ef6e85961/2025_10_15_Item_G1_Att_Surfers+Beach+Project+overview+Oct_2025.pdf

