

	Date	Duration	
Date of first of 2 publication advertisements of Invitation for Bid	Thu Apr 11, 2024	0	<b>IFB</b>
<b>Date of pre-bid conference and site visit</b>	<b>Thu Apr 25, 2024</b>	<b>14</b>	IFB+14
Date by which clarification, questions and requests for mods must be received	Fri May 10, 2024	15	IFB+29
Date by which District will respond to clarification questions and modification requests	Fri May 17, 2024	7	IFB+36
<b>Bid submittal deadline and opening of bids</b>	<b>Thu May 30, 2024</b>	<b>13</b>	BO=IFB+49
Apparent Low Bidder	Thu May 30, 2024	0	ALB=BO+0
Commission Approval (June 12 per HD schedule)	<b>Wed Jun 12, 2024</b>	<b>13</b>	CA=ALB+13
Construction NTP	Wed Jun 26, 2024	14	NTP=CA+14
Completion Date	Fri Nov 15, 2024	142	NTP+142

<u>Working Days per month</u>	
NTP June 26	June 3
	July 22
	Aug 22
	Sept 20
	Oct 22
	Nov 11
	<hr/>
	100